COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 13/ 2013

ESTI MATE SUMVARY 14: 40: 23
CONTI D: C18770 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN. 18770-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 126.0 DAYS TIME ALLOW 255 WORK DAYS
SH58 OVER FORD ST BE BRI DGE RE PERCENT TI ME: 49. 41 ORI G TI ME ALLOW 255 WORK DAYS
PROJECT NO. FBR0581- 010
SH58 OVER FORD ST BE BRI DGE RE
NAME OF ROAD: 058A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
HAM LTON CONTRUCTI ON CO PAY PERI OD ENDI NG 12/ 13/ 2013 DATE TI ME STARTED 06/ 10/ 2013
P. O BOX 659 DATE LET 04/ 11/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 22/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/13/ 2013 DATE ACCEPTED
SPRI NGFI ELD OR 97477 541- 746- 2426 DATE NOTI CE TO PROCEED 06/ 10/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 4,552, 694. 65 PARTICl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AM: $ 4,100, 014. 65 NON-PARTI Ol PATI NG 1, 724, 987. 47 295, 094. 50
PERCENT COWPLETE: 37.89% TOTAL EARNI NGS 1,724, 987. 47 295, 094. 50
FUNDS AVAI LABLE: $ 2,827,707.18 STOCKPI LED MATERI ALS 127, 210. 48 0.00
GROSS EARNI NGS 1, 852,197.95 295, 094. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE -45,107.62 -8,852.83
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 1, 807, 090. 33 286, 241. 67
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 807, 090. 33 286, 241. 67
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 286, 241. 67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18770-BI D ESTI MATE RUN 12/ 13/ 2013
PRQJECT: FBRO581- 010 ESTI MATE NO 0006 14: 40: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0005 202-00019 *Renoval of Inlet 4. 000 0. 200
EACH 2.000 1, 360. 00
680. 00000 2.200 1, 496. 00
0010 202-00035 *Renoval of Pipe 249. 000 0. 000
LF 57. 000 1, 311. 00
23. 00000 57. 000 1, 311. 00
0015 202- 00090 Renoval of Delineator 10. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0020 202-00220 *Renoval of Asphalt Mat 7,227.000 2, 331. 000
Sy 366. 000 1, 464. 00
4. 00000 2,697. 000 10, 788. 00
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 3, 339. 000 0. 000
SY 0. 000 0. 00
2.35000 0. 000 0. 00
0030 202- 00250 *Renoval of Pavenent Marking 4, 000. 000 2, 140. 000
SF 0. 000 0. 00
2.50000 2,140. 000 5, 350. 00
0035 202-00810 Renoval of Gound Sign 4. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0040 202-01130 *Renoval of CGuardrail Type 3 480. 000 243. 000
LF 0. 000 0. 00
4. 00000 243. 000 972.00
0045 202-01170 Renoval of Guardrail Type 7 1, 812. 000 1, 261. 000
LF 0. 000 0. 00
10. 00000 1, 261. 000 12, 610. 00
0050 202- 01300 *Renoval of End Anchorage 3. 000 2.000
EACH 0. 000 0. 00
151. 00000 2.000 302. 00
0055 203- 00000 *Uncl assi fied Excavation 6, 025. 000 600. 000
cY 3,013. 000 36, 156. 00

12. 00000 3,613. 000 43, 356. 00



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PO 18770-BID ESTI NATE RUN 12/ 13/ 2013
PRQJECT: FBRO581- 010 ESTI MATE NO. 0006 14: 40: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0060 203-01510 *Backhoe 10. 000 2.000
HOUR 0. 000 0. 00
120. 00000 2.000 240. 00
0065 203-01550 *Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0070 203-01594 *Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0075 203-01597 *Pot hol i ng 40. 000 2.000
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0080 207-00205 *Topsoi | 161. 000 0. 000
CY 0. 000 0. 00
28. 00000 0. 000 0. 00
0085 208-00002 *Erosion Log (12 Inch) 4, 040. 000 623. 000
LF 0. 000 0. 00
4. 00000 623. 000 2,492.00
0090 208- 00035 Aggr egat e Bag 460. 000 200. 000
LF 0. 000 0. 00
7.00000 200. 000 1, 400. 00
0095 208- 00045 Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0100 208-00070 *Vehi cl e Tracki ng Pad 3. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0105 208-00103 *Renoval and Disposal of Sedinment (Labor) 60. 000 36. 500
HOUR 0. 000 0. 00
45. 00000 36. 500 1, 642. 50
0110 208-00106 *Sweepi ng (Sedi nent Renoval ) 56. 000 4.000
HOUR 2.000 290. 00

145. 00000 6. 000 870. 00



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PO 18770-BID ESTI NATE RUN 12/ 13/ 2013
PRQJECT: FBRO581- 010 ESTI MATE NO. 0006 14: 40: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0115 208- 00206 *Erosi on Control Supervisor 255. 000 95. 000
DAY 22.000 1, 870. 00
85. 00000 117. 000 9, 945. 00
0120 210-00810 Reset Gound Sign 8. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0125 210-01000 *Reset Fence 1, 500. 000 104. 000
LF 0. 000 0. 00
9. 90000 104. 000 1, 029. 60
0130 210-01130 *Reset CGuardrail Type 3 50. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0135 210-01200 *Reset End Anchor age 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 0. 600 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0145 213-00002 *Mil ching (Weed Free Hay) 0. 180 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0150 213-00061 *Mul ch Tacki fier 18. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0155 213-00100 *Soi | Bi nder 0. 500 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0160 216-00201 *Soi | Retention Bl anket (Straw Coconut) 1, 734. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0165 216-00302 *Turf Reinforcenent Mat (d ass 2) 90. 000 0. 000
SY 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D C18770 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18770-BI D ESTI MATE RUN 12/ 13/ 2013
PRQJECT: FBR0581- 010 ESTI MATE NO 0006 14: 40: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0170 240- 00000 *WIdlife Biologist 40. 000 15. 500
HOUR 0. 000 0. 00
80. 00000 15. 500 1, 240. 00
0175 250- 00050 *Moni toring Techni ci an 16. 000 12. 000
HOUR 0. 000 0. 00
60. 00000 12. 000 720. 00
0180 250- 00100 *Environmental Health and Safety 1. 000 0. 500
LS 0. 000 0. 00
2, 000. 00000 0. 500 1, 000. 00
0185 250-00110 *Heal th and Safety O ficer 10. 000 5. 000
HOUR 0. 000 0. 00
85. 00000 5. 000 425. 00
0190 304- 06007 *Aggregat e Base Course (C ass 6) 1, 255. 000 0. 000
cY 313. 000 7,825.00
25. 00000 313. 000 7,825.00
0195 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 200. 000 163. 090
TON 0. 000 0. 00
76. 10000 163. 090 12,411.15
0200 403- 00800 *Ener gency Pot hol e Repair 10. 000 2. 000
TON 0. 000 0. 00
395. 00000 2.000 790. 00
0205 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 745. 000 0. 000
TON 0. 000 0. 00
85. 75000 0. 000 0. 00
0210 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 3, 399. 000 0. 000
TON 0. 000 0. 00
51. 10000 0. 000 0. 00
0215 411-10255  *Enulsified Asphalt (S| ow Setting) 1, 613. 000 0. 000
GAL 0. 000 0. 00
5.10000 0. 000 0. 00
0220 420-00114 *CGeotextile (Drainage) (Cass 3) 328. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 18770-BI D ESTI MATE RUN 12/ 13/ 2013
PRQJECT: FBR0581- 010 ESTI MATE NO 0006 14: 40: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)
0225 506-00209 *Riprap (9 Inch) 30. 000 0. 000
CcY 0. 000 0.00
80. 00000 0. 000 0.00
0230 506-00406  *Soil Riprap (6 Inch) 91. 000 0. 000
CcY 0. 000 0. 00
70. 00000 0. 000 0. 00
0235 507- 00000 Concrete Slope and Ditch Paving 7.000 0. 000
CcY 0. 000 0.00
450. 00000 0. 000 0. 00
0240 603-30018 *18 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0245 603-61180 *18 Inch Flexible Pipe 57. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0250 604-00305 *Inlet Type C (5 Foot) 2.000 0. 000
EACH 1. 000 2,450. 00
2, 450. 00000 1. 000 2,450. 00
0255 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 250. 00000 0. 000 0. 00
0260 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 550. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0265 606-00720  Guardrail Type 7 (Style CO 1, 812. 000 0. 000
LF 43. 000 2,150. 00
50. 00000 43. 000 2,150. 00
0270 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0275 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00



CONTI D: C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18770-BI D ESTI MATE RUN 12/13/ 2013
PRQJECT: FBR0581- 010 ESTI MATE NO 0006 14: 40: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)
0280 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0.00
0285 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 925. 00000 0. 000 0.00
0290 607-11580 *Fence (Tenporary) 660. 000 660. 000
LF 0. 000 0. 00
17. 00000 660. 000 11, 220. 00
0295 608- 00006 *Concrete Sidewal k (6 Inch) 165. 000 6. 240
Sy 0. 000 0. 00
10. 00000 6. 240 62. 40
0300 609-60011 *Curb Type 6 (Section M 225. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0.00
0305 612-00001 Del i neator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0.00
0310 612-00002 Del i neator (Type I1) 10. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0315 612-00003 Delineator (Type I11) 2. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0320 614-00012 Sign Panel (Cass I1) 48. 000 0. 000
SF 0. 000 0. 00
25. 50000 0. 000 0.00
0325 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0330 614-85005 *| npact Attenuator (Sand Barrel Array) 4. 000 4.000
EACH 0. 000 0. 00
2, 500. 00000 4.000 10, 000. 00



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PO 18770-BID ESTI NATE RUN 12/ 13/ 2013
PRQJECT: FBRO581- 010 ESTI MATE NO. 0006 14: 40: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0335 624-24019 *18 Inch Drainage Pipe (Cass 4) (Conplete In Place) 102. 000 0. 000
LF 57. 000 2, 850. 00
50. 00000 57. 000 2, 850. 00
0340 624-29019 *18 Inch Drainage Pipe (Class 9) (Conplete In Place) 190. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0345 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 100 3, 000. 00
30, 000. 00000 0. 600 18, 000. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0. 540
LS 0. 000 0. 00
410, 000. 00000 0. 540 221, 400. 00
0355 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
10, 500. 00000 0. 500 5, 250. 00
0360 627-00005 *Epoxy Pavement Mar ki ng 17. 000 0. 000
GAL 0. 000 0. 00
150. 00000 0. 000 0. 00
0365 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 149. 000 51. 000
GAL 0. 000 0. 00
45. 00000 51. 000 2,295.00
0370 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 700. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0375 629-01110 *Locat e Monunents 8. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0380 630-00000  *Fl agging 4,000. 000 1, 646. 350
HOUR 1.100 24.20
22. 00000 1, 647. 450 36, 243. 90
0385 630- 00003 *Uni formed Traffic Control 200. 000 51. 750
HOUR 0. 000 0. 00

60. 00000 51. 750 3, 105. 00



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PO 18770-BID ESTI NATE RUN 12/ 13/ 2013
PRQJECT: FBRO581- 010 ESTI MATE NO. 0006 14: 40: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0390 630- 00007 *Traffic Control Inspection 200. 000 68. 000
DAY 34.000 5, 100. 00
150. 00000 102. 000 15, 300. 00
0395 630-00012 *Traffic Control Managenent 200. 000 68. 000
DAY 0. 000 0. 00
500. 00000 68. 000 34, 000. 00
0400 630-00025 *Traffic Control Vehicle 200. 000 25. 875
HOUR 0. 000 0. 00
15. 00000 25. 875 388. 13
0405 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0410 630-80335 *Barricade (Type 3 MA) (Tenporary) 30. 000 14.000
EACH 0. 000 0. 00
40. 00000 14. 000 560. 00
0415 630-80341 *Construction Traffic Sign (Panel Size A) 69. 000 26. 000
EACH 0. 000 0. 00
40. 00000 26. 000 1, 040. 00
0420 630-80342 *Construction Traffic Sign (Panel Size B) 56. 000 27.000
EACH 0. 000 0. 00
40. 00000 27.000 1, 080. 00
0425 630-80343 *Construction Traffic Sign (Panel Size C 34. 000 17.000
EACH 0. 000 0. 00
40. 00000 17. 000 680. 00
0430 630-80355 *Portabl e Message Sign Panel 6. 000 2.500
EACH 0. 000 0. 00
5, 000. 00000 2.500 12, 500. 00
0435 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
500. 00000 1. 500 750. 00
0440 630-80360  *Drum Channel i zi ng Device 300. 000 125. 000
EACH 0. 000 0. 00

20. 00000 125. 000 2,500. 00



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PO 18770-BID ESTI MATE RUN 12/ 13/ 2013
PRQJECT: FBRO581- 010 ESTI MATE NO. 0006 14: 40: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0445 630-80370 Concrete Barrier (Tenporary) 2, 000. 000 170. 000
LF 0. 000 0. 00
5. 50000 170. 000 935. 00
0450 630-80380 *Traffic Cone 400. 000 165. 500
EACH 0. 000 0. 00
5. 00000 165. 500 827.50
0455 630- 80384 *Tubul ar Marker 100. 000 31. 500
EACH 0. 000 0. 00
10. 00000 31.500 315. 00
0460 700-70010 F/ A M nor Contract Revisions 260, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70011 F/ A Partnering 12, 500. 000 156. 590
FA 0. 000 0. 00
1. 00000 156. 590 156. 59
0470 700-70012 F/ A Asphal t Pavenent |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70031 F/ A | NTERI M SURFACE REPAI R 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PO 18770-BID ESTI MATE RUN 12/ 13/ 2013
PRQJECT: FBRO581- 010 ESTI MATE NO. 0006 14: 40: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0500 700-70034 F/ A LANDSCAPE RESTORATI ON 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0505 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700- 70380 F/ A Erosion Control 10, 000. 000 632. 500
F A 0. 000 0. 00
1. 00000 632. 500 632. 50
0515 700- 70589 F/ A Environnental Health & Safety Management 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0250 CURRENT AMI  $ 2,021,426.10$ 65, 850. 20 $ 507, 706. 27
CAT NO0350 STR #E-16- HG ( BRI DGE ENTERPRI SE)

0520 202- 00400 *Renoval of Bridge 1. 000 0. 450
EACH 0. 000 0. 00
119, 300. 00000 0. 450 53, 685. 00
0525 206- 00000 *Structure Excavation 1, 410. 000 647. 000
CY 58. 000 580. 00
10. 00000 705. 000 7, 050. 00
0530 206- 00100 *Structure Backfill (dass 1) 1, 239. 000 0. 000
cY 620. 000 13, 020. 00
21. 00000 620. 000 13, 020. 00
0535 206- 00200 *Structure Backfill (dass 2) 110. 000 0. 000
CY 55. 000 605. 00
11. 00000 55. 000 605. 00
0540 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 221. 000 0. 000
cY 611. 000 12, 525. 50
20. 50000 611. 000 12, 525. 50
0545 206-01781 *Shoring (Area 1) 1. 000 0. 500
LS 0. 500 5, 750. 00
11, 500. 00000 1. 000 11, 500. 00



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PO 18770-BID ESTI MATE RUN 12/ 13/ 2013
PRQJECT: FBRO581- 010 ESTI MATE NO. 0006 14: 40: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0350 STR #E-16- HG ( BRI DGE ENTERPRI SE)

0550 206-01782 *Shoring (Area 2) 1. 000 0. 500
LS 0. 500 4, 875. 00
9, 750. 00000 1. 000 9, 750. 00
0555 502-00100 *Drilling Hole to Facilitate Pile Driving 1, 730. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0560 502- 00460 Pile Tip 26. 000 14. 000
EACH 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
0565 502-11274 Steel Piling (HP 12x74) 1, 868. 000 1, 030. 800
LF 0. 000 0. 00
50. 00000 1, 030. 800 51, 540. 00
0565 MATERI AL ALLOMNCE STEEL PILING (hp 12X 74) 0. 000
LF 0. 000 0. 00
29. 65000 0. 000 0. 00
0565 MATERI AL ALLOMNCE STEEL PILING (hp 12X 74) 715. 200
LF 0. 000 0. 00
29. 65000 715. 200 21, 205. 68
0570 503-00060 *Drilled Caisson (60 Inch) 632. 000 311. 000
LF 0. 000 0. 00
375. 00000 311. 000 116, 625. 00
0575 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 144. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0580 515-00410 *Concrete Sealer (CalciumNtrite) 2,590. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0585 518-01004 Bri dge Expansion Device (0-4 Inch) 190. 000 0. 000
LF 95. 000 19, 000. 00
200. 00000 95. 000 19, 000. 00
0590 601- 03040 Concrete Cass D (Bridge) 582. 000 196. 360
cY 91. 000 29, 575. 00

325. 00000 287. 360 93, 392. 00
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PO 18770-BID ESTI MATE RUN 12/ 13/ 2013
PRQJECT: FBRO581- 010 ESTI MATE NO. 0006 14: 40: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0350 STR #E-16- HG ( BRI DGE ENTERPRI SE)

0595 601- 05001 *Concrete O ass H (Bridge) 976. 000 488. 000
CcY 0. 000 0. 00
335. 00000 488. 000 163, 480. 00
0595 MATERI AL ALLOMNCE PRECAST DECK PANELS 0. 000
CcY 0. 000 0. 00
335. 00000 0. 000 0. 00
0600 601-40300 *Structural Concrete Coating 1, 744. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 602-00000 *Rei nforcing Steel 126, 000. 000 62, 995. 000
LB 0. 000 0. 00
0. 80000 62, 995. 000 50, 396. 00
0610 602-00020 *Rei nforcing Steel (Epoxy Coated) 58, 500. 000 13, 750. 000
LB 15, 500. 000 13,175.00
0. 85000 29, 250. 000 24,862. 50
0615 602- 00025 *Reinforcing Steel (Stainless) 118, 700. 000 56, 850. 000
LB 2,500. 000 7,500. 00
3. 00000 59, 350. 000 178, 050. 00
0620 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0625 606-00720  Guardrail Type 7 (Style CO 265. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0630 606-10700 *Bridge Rail Type 7 555. 000 0. 000
LF 265. 000 25, 175. 00
95. 00000 265. 000 25, 175. 00
0635 613-00200 *2 Inch Electrical Conduit 1, 346. 000 659. 100
LF 29. 000 174.00
6. 00000 688. 100 4,128. 60
0640 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 6. 000 0. 000
EACH 0. 000 0. 00

950. 00000 0. 000 0. 00
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PO 18770-BID ESTI MATE RUN 12/ 13/ 2013
PRQJECT: FBRO581- 010 ESTI MATE NO. 0006 14: 40: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0350 STR #E-16- HG ( BRI DGE ENTERPRI SE)

0645 618-00172 Prestressed Concrete | (BT72) 1, 757. 000 879. 000
LF 0. 000 0. 00
170. 00000 879. 000 149, 430. 00

0645 MATERI AL ALLOMANCE gi rders 173. 000
LF 0. 000 0. 00
120. 46000 173. 000 20, 839. 58

0645 MATERI AL ALLOMANCE gi rders 707. 000
LF 0. 000 0. 00
120. 46000 707. 000 85, 165. 22

CAT 0350 CURRENT AMI $ 2,166, 279.50 $ 131,954.50% 1,112, 825.08
CAT NO0351 RETAINING WALLS (BRI DGE ENTERPRI SE)

0650 206- 00000 *Structure Excavation 2, 657. 000 1, 194. 000
CY 0. 000 0. 00
10. 00000 1, 194. 000 11, 940. 00
0655 206- 00100 *Structure Backfill (dass 1) 2,867.000 849. 000
cY 440. 000 9, 240. 00
21. 00000 1, 289. 000 27, 069. 00
0660 206- 00200 *Structure Backfill (dass 2) 1, 522. 000 640. 000
CY 0. 000 0. 00
11. 00000 640. 000 7, 040. 00
0665 206- 00360 Mechani cal Rei nforcenent of Soil 1, 550. 000 592. 000
cY 251. 000 5, 145.50
20. 50000 843. 000 17, 281. 50
0670 420- 00000 Ceonenbr ane 1, 202. 000 493. 000
Sy 232. 000 1, 508. 00
6. 50000 725. 000 4,712.50
0675 504-03311 *Retaining Wall (1)(Alternative Systens) 1. 000 0. 750
LS 0. 000 0. 00
45, 000. 00000 0. 750 33, 750. 00
0680 504-04410 Bl ock Faci ng 5, 206. 000 2,177.000
SF 849. 000 8,914.50

10. 50000 3, 026. 000 31, 773. 00
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PO 18770-BID ESTI MATE RUN 12/ 13/ 2013
PRQJECT: FBRO581- 010 ESTI MATE NO. 0006 14: 40: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0351 RETAINING WALLS (BRI DGE ENTERPRI SE)

0685 601- 03000 Concrete Cass D 93. 000 14. 600
cY 68. 000 38, 080. 00
560. 00000 82. 600 46, 256. 00
0690 601- 40300 *Structural Concrete Coating 406. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 602-00020 *Rei nforcing Steel (Epoxy Coated) 11, 033. 000 168. 000
LB 10, 808. 000 9, 186. 80
0. 85000 10, 976. 000 9, 329. 60
0700 606- 10700 *Bridge Rail Type 7 230. 000 0. 000
LF 229. 000 21, 755. 00
95. 00000 229. 000 21, 755. 00
0705 607-53148 *Fence Chain Link (48 Inch) 133. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0710 607-60004 *4 Foot Gate Wal k 2.000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00

CAT 0351 CURRENT AMI  $ 330,389.05 % 93,829.80 % 210, 906. 60
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMB ( BE)

0715 620- 00002 Field Office (dass 2) 1. 000 0. 500
EACH 0.100 1, 200. 00
12, 000. 00000 0. 600 7, 200. 00
0720 620-00012 Field Laboratory (dass 2) 1. 000 0. 500
EACH 0. 100 2,100. 00
21, 000. 00000 0. 600 12, 600. 00
0725 620- 00020 Sanitary Facility 1. 000 0. 500
EACH 0.100 160. 00
1, 600. 00000 0. 600 960. 00
CAT 0450 CURRENT AMI  $ 34, 600. 00 $ 3,460.00 $ 20, 760. 00

PRQJECT TOTAL CURRENT AMI $ 4,552,694.65$ 295,094.50% 1,852, 197.95



